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ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE:   C-1  

June 6, 2006  
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
ALL SUPERVISORIAL DISTRICTS   
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. FCC0000870 - Project No. 569 - Low Flow Diversion at Avenue I, 
City of Redondo Beach (4), Atlas-Allied, Inc., with changes amounting to a credit 
of  $4,000.00, and a final contract amount of $398,203.87. 
 
Project ID No. FCC0000875 - Santa Anita Wash Repair Access Roads, Cities of 
Arcadia and Monrovia (5), Remedial Civil Constructors, Inc., with a final contract 
amount of $553,794.18 (Final Acceptance). 
 
Project ID No. FCC0000967 - Project No. 3401, Low Flow Diversion at 
El Segundo Pump Station (Diversion for Project No. 3402 Outlet) and Arena 
Drain - Low Flow Diversion at Arena Pump Station (Diversion for 
Project No. 3402 Outlet), City of El Segundo (4), Powell Engineering 
Construction, with changes amounting to a credit of $2,100.00, and a final 
contract amount of $235,340.00. 
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Project ID No. FCC0000929 - Temescal Canyon (1958) Project No. 500, Line A, 
and Pulga Canyon (1958) Project No. 501, Unit 2, Line A Reinforced Concrete 
Box Repair, City of Los Angeles (3), Slater Waterproofing, Inc., with a final 
contract amount of $936,846.03 (Partial Acceptance). 
 
Project ID No. RDC0013924 - Whittier Boulevard, et al., vicinity of 
East Los Angeles (1), Sully-Miller Contracting Company, with a final contract 
amount of $795,246.34.  

 
Project ID No. RDC0014102 - Van Buren Avenue et al., vicinity of the County of 
Los Angeles area of Athens (2), Sully-Miller Contracting Company, with changes 
amounting to a credit of $4,768.68, and a final contract amount of $524,933.20. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
  
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work, which I 
ordered for Project ID Nos. FCC0000870, FCC0000967, and RDC0014102. 
  
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
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FISCAL IMPACT/FINANCING
 
The modifications to the contract amounts range in value from a credit of $4,768.68 to 
$2,100.00, while the total values of the contracts range from $235,340.00 to 
$936,846.03. 
 
Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board's directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
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IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities. 
 
CONCLUSION
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
IN:en 
O:\Section\Administration\Board\Acc\06-06-2006.doc 

 
Enc. 6 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

ACCEPTANCE OF CONTRACT 
June 6, 2006 
 
 
 
PROJECT ID NO. FCC0000870, PROJECT NO. 569 - LOW FLOW DIVERSION AT 
AVENUE I (City of Redondo Beach), Supervisorial District 4 
 
Contractor:  Atlas-Allied, Inc., 1210 North Las Brisas, Fullerton, California 92806  
 
Project Description: 
 

 Construction of a low-flow diversion weir in an existing reinforced concrete pipe; a 
reinforced concrete stormwater/sediment separator; and a reinforced concrete sump with 
pumps, a control system, and discharge pipes. 

 
Changes in Work: 
 
Credit for Office Facilities ($4,000.00) 
 
Description of Changes: 
 
The original contract called for the use of office facilities.  Since the contractor and the 
County agreed that office facilities would not be needed for this project, that item was 
deducted from the contract.  The cost for this change was based on the contract unit 
price. 
 
Project Completion Date: 
 
The contractor completed the project on February 16, 2006, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
The contractor requested 22.25 hours of overtime inspections, which resulted in a credit 
to the contract in the amount of $1,168.13. 
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Final Contract Amount: 
 

Original contract amount  $383,616.00 
Actual cost of changes in work previously 
  approved by the Board 19,756.00 

Change in work authorized by the Director of 
    Public Works (4,000.00) 
Deduction for overtime inspection      (1,168.13) 

 
 FINAL CONTRACT AMOUNT            $398,203.87 
 
JRP:en 
O:\Section\Administration\Board\Acc\06-06-2006.doc 
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ACCEPTANCE OF CONTRACT (FINAL) 
June 6, 2006 
 
 
 
PROJECT ID NO. FCC0000875, SANTA ANITA WASH REPAIR ACCESS ROADS  
(Cities of  Arcadia and Monrovia), Supervisorial District 5 
  
Contractor:  Remedial Civil Constructors, Inc., 3823 Ocean View Boulevard, Montrose,  
California 91020 
 
Project Description:  
 
Reconstruction of the access roads along a flood control channel; construction of an 
irrigation system, catch basins, and connector pipes; removal and planting of trees; and 
other appurtenant work. 
 
Project Completion Date: 
 
The contractor completed the project on February 23, 2006, in accordance with the 
plans and specifications.  On April 18, 2006, your Board approved the partial 
acceptance of the work of this contract with final acceptance pending the resolution of a 
claim submitted by the contractor for a dispute over the assessment of liquidated 
damages.  The contractor has since submitted sufficient documentation to support his 
claim of eliminating the liquidated damages assessment.  Therefore, we recommend 
that your Board accept the work of this contract.  
 
Final Contract Amount: 
 
 Original contract amount $540,000.00 
 Changes in work previously approved 
     by the Board   13,794.18 
 
 FINAL CONTRACT AMOUNT $553,794.18 

 
EK:en 
O:\Section\Administration\Board\Acc\06-06-2006.doc 
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ACCEPTANCE OF CONTRACT 
June 6, 2006 
 
 
 
PROJECT ID NO. FCC0000967, PROJECT NO. 3401, LOW FLOW DIVERSION AT 
EL SEGUNDO PUMP STATION (DIVERSION FOR PROJECT NO. 3402 OUTLET) 
AND ARENA DRAIN - LOW FLOW DIVERSION AT ARENA PUMP STATION 
(DIVERSION FOR PROJECT NO. 3402 OUTLET) (City of El Segundo),  
Supervisorial District 4 
 
Contractor:  Powell Engineering Construction, 974 North Morgan Street, Orange, 
California 92867 
 
Project Description: 
 

 Construction of low-flow diversion systems in two existing pump stations, including 
pumps, control systems, 2" and 3" HPDE force mains, and other appurtenant work. 

 
Change in Work: 
 
Shoring for Open Excavations ($2,100.00) 
 
Description of Change: 
 
The original contract called for the shoring of excavations deeper than 6 feet; however, 
since the excavations of the vault and manhole were only 4 feet deep, no shoring was 
required. 
 
Project Completion Date: 
 
The contractor completed the project on March 3, 2006, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
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Final Contract Amount: 
 

Original contract amount  $237,440.00 
Change in work authorized by the Director of        (2,100.00) 
    Public Works 

 
 FINAL CONTRACT AMOUNT           $235,340.00 
 
JRP:en 
O:\Section\Administration\Board\Acc\06-06-2006.doc 
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ACCEPTANCE OF CONTRACT (PARTIAL) 
June 6, 2006 
 
 
 
PROJECT ID NO. RDC0000929, TEMESCAL CANYON (1958) PROJECT NO. 500, 
LINE A, AND PULGA CANYON (1958) PROJECT NO. 501, UNIT 2, LINE A 
REINFORCED CONCRETE BOX REPAIR (City of Los Angeles),  
Supervisorial District 3   
 
Contractor:  Slater Waterproofing, Inc., 5577 Arrow Highway, Montclair,  
California 91763 
 
Project Description: 
 
Repair of eroded and damaged portions of reinforced concrete box storm drain and 
other appurtenant work. 
 
Project Completion Date: 
 
The contractor completed the project on May 10, 2006, in accordance with the plans 
and specifications.  
 
The County and the contractor are currently negotiating the value of disputed work 
performed by the contractor.  Rather than delay payment of the retention to the 
contractor for completed work and pursuant to Section 7107 of the California Public 
Contract Code, we recommend all retention be released.  Once the issues of the 
disputed work are resolved, we will return to your Board for final acceptance. 
 
Final Contract Amount: 
 
 Original contract amount  $850,580.00 
 Actual costs of changes in work previously approved      
       by the Board    86,266.03  
 
 AMOUNT DUE CONTRACTOR AT THIS TIME $936,846.03  
 
PMT:en 
O:\Section\Administration\Board\Acc\06-06-2006.doc 
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ACCEPTANCE OF CONTRACT 
June 6, 2006 
 
 
 
PROJECT ID NO. RDC0013924, WHITTIER BOULEVARD, ET AL. (in the vicinity of 
East Los Angeles), Supervisorial District 1 
 
Contractor:  Sully-Miller Contracting Company, 1100 East Orangethorpe Avenue, 
Suite 200, Anaheim, California 92801-1786 
 
Project Description: 
 
Roadway resurfacing and reconstruction; reconstruction of curb and gutter, sidewalk, 
driveways, alley intersections, and cross gutters; construction of bus pads; modification 
of traffic signals; and striping and pavement markings. 

Project Completion Date: 

The contractor completed the project on February 15, 2006, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 
 Original contract amount  $697,011.50 
 Actual costs of changes in work previously  
   approved by the Board     98,234.84 
  
 FINAL CONTRACT AMOUNT $795,246.34 
 
EK:en 
O:\Section\Administration\Board\Acc\06-06-2006.doc 
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ACCEPTANCE OF CONTRACT 
June 6, 2006 
 
 
 
PROJECT ID NO. RDC0014102, VAN BUREN AVENUE, ET AL. 
(in the vicinity of the County of Los Angeles area of Athens), Supervisorial District 2 
 
Contractor:  Sully-Miller Contracting Company, 1100 East Orangethorpe Avenue,  
Suite 200, Anaheim, California 92801 
 
Project Description: 
 
Reconstruction and resurfacing of roadway pavement; reconstruction of curb and gutter, 
sidewalk, driveways, and cross gutters; construction of drainage structures, curb ramps, 
and a street lighting system; and the removal and planting of parkway trees. 
 
Changes in Work: 
 
Variations in Bid Quantities ($4,768.68) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items. The contractor is paid based upon actual quantities used. The decrease in the 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices. 
 
No additional working days were required because of these changes.  However, the 
contractor was granted an additional 59 working days to remobilize and complete the 
project due to a 221-day delay while waiting for the relocation of the street light poles.   
 
Project Completion Date: 
 
The contractor completed the project on January 12, 2006, in accordance with the plans 
and specifications. The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
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Final Contract Amount: 
  
 Original contract amount $394,107.25 
 Actual costs of changes in work previously 
    approved by the Board 135,594.63 
 Changes in work to be authorized     (4,768.68) 
 
 FINAL CONTRACT AMOUNT $524,933.20 
 
JRP:en 
O:\Section\Administration\Board\Acc\06-06-2006.doc 
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